
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: April 28, 1997 

SUBJ: Review of IDEM's FY'97 Second Quarter Progress Report 

FROM: Romona Smith [SR-6J] 
I n d i a n a P r o j e c t O f f i c e r EPA Region 5 Records cu. 

TO: See Addressees: 353155 
IN Remedial Program Managers 

Attached for your review and comment{s) is a copy of IDEM's FY'97 second 
quarter summary report for the site(s) which you are assigned. Please review the 
attached document, particularly the work scope and cost/budget information, and 
provide me with your comments by COB May 9, 1997. 

Please provide me with a response by checking one of the appropriate boxes 
below and returning this memo to me. PLEASE KEEP THIS COPY OF 
IDEM 'S REPORT FOR YOUR RECORDS. Your comments will be 
incorporated with a response letter to IDEM notifying them of any issues or items 
of concern. If you have questions, telephone me at 6-6139. 

Attachments 

cc: K. Yeates 
B. Syniewski 

SITE(s) NAME: Main Street Well Field 

RPM'S RESPONSE: D. Orr 

[ A ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). {Please see my attached 
comments on the report(s)}. 

RPM'S SIGNATURE: A/ f M^«//ft>lS-4^-A>-/l DATE: ilHou^^J 



MAIN STREET EAST 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS 

REPORTING PERIOD 

Tasks/Deliverables 

Project Coordination and Review 

Legal Support 

Technical Support 

Community Relations 

state costs incurred: $0 

CA Approved 

Budget 

Amount 

$5,845 

659 

2,496 

0 

Estimated 

Expenditure 

Ttiis Quarter 

$0 

7 

0 

0 

Estimated 

Expenditure 

To Date 

$4,490 

325 

691 

0 

Percent 

of Task 

Completed 

-

77% 

49% 

28% 

0% 

TOTAL: $5,506 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK: 

12 Monttis and $3,494 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 

12 Months and $3,494 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY 

PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST: 

XMAE963.WK4 



STATE SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 
SUMMARY PROGRESS REPORT 

REPORTING PERIOD: FY 97, Ql CA# V-005899 

ACTIVITY: RD/RA 

SITE NAME: MAIN STREET WELL FIELD (EASTSIDE #7500082) 

BUDGET PERIOD: FY 97, Ql 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY: 

• The Remedial Action (RA) is in progress which involves 
collection of SVE system samples and analysis and 
groundwater monitoring from Excel and DuraLool 
property. 

• The State has received the monthly progress report 
submitted by responsible parties consultant(Eastside) 
in October 1996. 

• The State continued costs recovery efforts through 
discussions with EPA and DOJ and responsible parties. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

NONE 

PROJECT SCHEDULE/SCAP TARGETS: 

The planned SCAP targets for RA work are likely to be achieved. 



MAIN STREET WEST 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS 

REPORTING PERIOD 

Tasks/Deliverables 

Project Coordination and Review 

Legal Support 

Technical Support 

Community Relations 

State costs incurred: $0 

CA Approved 

Budget 

Amount 

$5,845 

659 

2,496 

0 

Estimated 

Expenditure 

This Quarter 

$0 

7 

0 

0 

Estimated 

Expenditure 

To Date 

$5,619 

325 

691 

0 

Percent 

of Task 

Completed 

96% 

49% 

28% 

0% 

TOTAL: $6,635 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK: 

12 Months and $2,365 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 

12 Months and $2,365 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY 

PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST: 

XMAW963.WK4 



STATE SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 
SUMMARY PROGRESS REPORT 

REPORTING PERIOD: FY 97, Ql CA# V-005899 

ACTIVITY: RD/RA 

SITE NAME: MAIN STREET WELL FIELD (WESTSIDE #7500083) 

BUDGET PERIOD: FY 97, Ql 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY: 

• The State continued cost recovery (past costs) efforts 
through discussions with EPA and DOJ and responsible 
parties. 

• The State has not received the monthly progress report 
submitted by responsible parties consultant during the 
quarter. 

• The remedial action at the site is in progress. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

NONE 

PROJECT SCHEDULE/SCAP TARGETS: « 

The planned SCAP targets for RA work are likely to be achieved. 


